

## **PHASE 3**

### **EASTERN AVENUE -Wigwam Ave to Warm Springs Road**

Aggregate Industries will begin work on the Eastern Avenue road reconstruction from Wigwam to Warm Springs Tuesday, June 27, 2017 at 7:00 a.m. The work is scheduled to take approximately two months. Working hours will be 7:00 a.m. to 3:30 p.m. from Monday to Friday.

At times, lanes will be restricted to two lanes in each direction during the day and weekends. Traffic control will be in place throughout the duration of the project with several lane shifts taking place.

Please drive safely in the construction zone and expect delays. Access to businesses will remain open during construction.

For detailed information, please visit [www.eastern215.com](http://www.eastern215.com) and sign up to receive E-mail updates. Please call Clark County Public Works directly at (702) 455-6000 or E-mail [info@eastern215.com](mailto:info@eastern215.com) with question or concerns.

## **PHASE 3 SCHEDULE**

### **Wigwam Avenue to Warm Springs Road**

#### **Area 1 -Wigwam Avenue to Windmill Lane**

##### ***Week 1:***

- Traffic control restricting lanes
- Removal of selected median islands
- Lower utility valves and manholes
- Concrete removal and replacement

##### ***Week 2:***

- Patch Reconstruction of northbound and southbound lanes of Eastern Avenue
- Remove sidewalk ramps and reconstruct ADA ramps

#### **Area 2: Eldorado Lane to Warm Springs Road**

##### ***Week 3:***

- Patch Reconstruction of south bound and north lanes of Eastern Avenue from Eldorado Lane to Warm Springs Road

- Remove sidewalk ramps and reconstruct ADA ramps

***Week 4:***

- Install traffic signal loop detection
- Remove sidewalk ramps and reconstruct ADA ramps

**Area 3: Wigwam Avenue to Warm Springs Road**

***Week 5-8:***

- Reconstruct median islands
- Remove existing riding surface
- Place final riding surface with pavement markings
- Raise utility valves and manholes.
- Final striping